
  

 The Town of Hilton Head Island 
Regular Parks & Recreation Commission Meeting 

 

Thursday, October 11, 2012 
3:30 p.m. – Benjamin M. Racusin Council Chambers 

 

AGENDA 
 

As a Courtesy to Others Please Turn Off All Cell Phones and Pagers during the Meeting 

 

1.  Call to Order  
2.  Pledge of Allegiance to the Flag 
3. Freedom of Information Act Compliance 

Public notification of this meeting has been published, posted, and mailed in compliance with 
the Freedom of Information Act and the Town of Hilton Head Island requirements. 

4.  Approval of Minutes 
a. Regular Parks & Recreation Commission Meeting of July 26, 2012 

5.  Appearance by Citizens on Items Unrelated to Today’s Agenda 
6.    Reports 

a. Update from Island Recreation Association 

7.   Unfinished Business 
8.   New Business  

a. Alternative Analysis of a Standalone Aquatics Facility – Nicole Dixon 
b. Parks & Recreation Commission 2013 Meeting Schedule 

9.   Park Updates 
10.    Park Commissioner Comments 
11.   Adjournment 
 
Please note that a quorum of Town Council may result if four (4) or more Town 
Council members attend this meeting. 
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The Town of Hilton Head Island 
Parks & Recreation Commission 

Thursday, July 26, 2012 
3:30 p.m. 

 
 
Members Present: Daniel Gafgen, Peter Keber, Heather Rath, Marc Stuckart, Theresa Bennett, 

Janet Noonan 
 
Members Absent: none 
 
Town Council: Ken Heitzke, Mayor Pro Tem 
 
Town Staff: Scott Liggett, Anne Cyran, Marcy Benson, Jill Foster, Jennifer Ray, 

Heather Colin, Shawn Colin  
 
Other: Frank Soule, Island Recreation Association; Frank Babel, Bicycling 

Advocate  
   
 
I. Call to Order 

Chairman Stuckart called the meeting to order at 3:30 p.m. 
 

II. Pledge of Allegiance to the Flag 
 
III.  Freedom of Information Compliance 

Public notification of this meeting has been published, posted and mailed in compliance 
with the Freedom of Information Act and the Town of Hilton Head Island requirements. 

 
IV.  Swearing in Ceremony for New Members  

Mayor Pro Tem Ken Heitzke performed the swearing in ceremony for new members 
Theresa Bennett and Janet Noonan.  On behalf of Town Council, Mayor Pro Tem Heitzke 
stated his appreciation to all the Parks & Recreation Commissioners for their continued 
service to the community. 

 
V. Election of Chairman & Vice Chairman  

Commissioner Rath began by nominating Mr. Marc Stuckart to serve again as Chairman.  
Mr. Stuckart accepted the nomination.  The Commission voted unanimously to elect Mr. 
Marc Stuckart as Chairman for the new term, July 1, 2012 – June 30, 2013.      

Chairman Stuckart then requested that a nomination be made for the office of Vice 
Chairman. Chairman Stuckart nominated Commissioner Rath to serve as the new Vice 
Chairman.  Mrs. Rath accepted the nomination.  The Commission voted unanimously to 
elect Mrs. Rath as Vice Chairman for the new term, July 1, 2012 – June 30, 2013.          

VI. Approval of Minutes 
The regular Parks & Recreation Commission Meeting of April 12, 2012 were approved as 
presented. 
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VII. Appearance by Citizens  
none 

 
VIII. Reports 

a. Update from Island Recreation Association.  Mr. Frank Soule welcomed the new 
Parks & Recreation Commissioners and gave a brief history of the Island Recreation 
Association.  
• Summer camp averaged 180 kids each day 
• The high school has new athletic director; looking forward to working together. 
• The Island Recreation Center provided approximately 200-225 swim lessons which 

is up about 10% from last year. 
• Some of the programs the Island Recreation Center offered this year are basketball 

camp, volleyball camp, lacrosse camp, and cheerleading camp. 
• Fall registration is beginning for soccer; we are developing Gator football and 

afterschool programs. 
• Water Fun Park days went well; not at the same level as last year. 
• Summer Jams, Tuesday night fireworks started out slow but have picked up. 
• The Island Recreation Center has a partnership with USCB for our Burgers & Brew 

event for Saturday, October 13 from 11am – 5pm at Shelter Cove Community Park. 
 
Commissioner Rath stated that the July 4th event was fantastic, great job! 

 
b. County Funding. Mr. Frank Soule stated that as a part of the Island Recreation 

Association budget we receive $140,000 a year from Beaufort County: $60,000 for pool 
and $80,000 for program support. When Beaufort County’s budget passed, we assumed 
that the full $140,000 remained in the budget. Eleven days into the fiscal budget, the Island 
Recreation Association were notified that $40,000 of the funding would not be available to 
us in this fiscal year.  This news came as a shock to us. A 29% budget cut without any 
notice. The Island Recreation Association contacted Beaufort County Council Members 
and Beaufort County staff.  We were then told the $140,000 was passed and we would 
receive the full $140,000 this fiscal year. That is the good news.  

 
However, with reassessment and future budget cuts, our funding could be reduced to 
$70,000 or less for the coming fiscal year. Now is the time to have the support of the Parks 
& Recreation Commission and others to begin fighting for the $140,000 for the next fiscal 
year.  We believe the funding for the Island Recreation Association should be more than 
$140,000 due to the much needed services we provide to the community and the County.  
We need some baseline level of support; our population is 35% of the overall County.  We 
are hoping to provide the community with an aquatics facility and to expand the Island 
Recreation Center in order to meet the growing needs of the community. We need to work 
with Beaufort County Council Members to make it happen.  

 
c. Update from Mr. Frank Babel. Mr. Babel reported on the following: 

• Condition of Pathways, new pathways and upcoming pathways 
• Bikeway system is safe, it works 
• Bicycle Advisory Committee accomplishments. 
• Pedal4Kids charity bike ride will be held on Saturday, September 29, 2012 
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IX. Unfinished Business:   none 
 
X. New Business  

a. Mid-year grant summary.  Ms. Marcy Benson provided a summary of grants and 
award activity for the 2012 calendar year.  

 
b. Recommendation on the Proposed Shelter Cove Community Park – Potential 

Park Elements.  Mrs. Jennifer Ray stated that Town Staff, Island Recreation 
Association and the mall developers (Blanchard and Calhoun, Mark Senn) have met on 
a couple of occasions to discuss the potential land swap for the park and how it can be 
designed and constructed to meet everyone’s needs.  The general design principles 
include a park that is flexible for various types of events, while encouraging regular 
day to day use in a passive manner.   

 
Mrs. Ray reviewed the proposed uses and the proposed physical improvements. 

 
Commissioner Rath stated that she visits the parks on Hilton Head Island several times 
a week for play dates and stated that larger pavilions and larger playgrounds as well as 
a splash pad are very much needed. Mrs. Ray stated a splash pad had not been 
discussed specifically.  
 
Chairman Stuckart made a motion that the Parks & Recreation Commission 
recommend to Town Council to approve the potential park elements as presented today 
to be used to further develop detailed plans for permitting and construction.  
Commissioner Rath seconded.  The motion passed unanimously. 

  
XI. Park Updates - none 
 
XII. Park Commissioner Comments: Commissioner Keber reported that the seven and eight  

year olds AA boys baseball team at HHBA went all the way to the final game of the Super 
Regional Championship in Alabama this week. They played very well this season and won 
the state championship. 
 
Commissioner Rath stated that the Town staff should be applauded for their hard work in 
keeping the parks in impeccable condition. The parks are getting a lot of use from visitors 
and residents. 

 
XIII.    Adjournment 

There being no further business, the meeting adjourned at 4:30 p.m. 
 

Respectfully submitted by Eileen Wilson 
 
 
 
Approved by:    ________________________     

       Marc Stuckart, Chairman 
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TOWN OF HILTON HEAD ISLAND 
Community Development Department 

 
TO: Parks & Recreation Commission 
VIA: Scott Liggett, Director of Public Projects & Facilities 
FROM: Nicole Dixon, CFM, Senior Planner 
CC: Charles Cousins, AICP, Director of Community Development 
DATE September 25, 2012 
SUBJECT: Alternative Analysis of a Standalone Aquatics Facility  
 
Recommendation:  Staff recommends that the Parks and Recreation Commission review the 
findings and recommendations provided in the Alternative Analysis prepared by Lee & Parker 
Architects and The FWA Group, regarding the location of the proposed standalone Aquatics 
Facility, and recommend that Town Council use the Alternative Analysis findings when discussing 
the project for potential inclusion in the Capital Improvements Program budget. 
 
Summary:   At the November 11, 2011 Town Council meeting, Council voted to: (1) endorse in 
concept the Master Plan and findings prepared by Lee & Parker Architects regarding the Island 
Recreation Center proposed expansion project. There was discussion on whether or not the new 
Aquatics Facility should be a standalone facility elsewhere on the Island and not as a component of 
the existing Recreation Center site and that the plan would be discussed further at their workshop.  
 
After the project was discussed at Town Council’s workshop in December 2011, staff was directed 
to proceed with the additional study for this proposed project: to gather further information on the 
potential costs and benefits of creating a more civic investment by constructing a standalone 
Aquatics Facility.    
 
Background:    Town Council’s Policy Agenda for 2012 has Aquatics Center: Direction, Location 
and Funding listed as a high priority.  Town Council’s Policy Agenda for 2011 had Evaluating the 
Feasibility Study for the Recreation Center Expansion listed as a top priority.  Town Council’s Policy 
Agenda for 2010 had Recreational Center & Aquatics Facilities Direction listed as a high priority.  
Town Council’s Policy Agenda for 2009 had Recreational Center & Aquatics Facilities Direction 
listed as a moderate priority.  In June, 2009, Town Council approved a budget which included 
$95,000 in the CIP to fund a process to determine what direction the Town should take in 
addressing requests for an aquatics center and enhancements to the current recreation center.  An 
additional $200,000 for design of the project was approved in the 2012 CIP budget.  
 
The need for additional swimming pools and enhancing the existing recreation center has been a 
topic of discussion for many years.  As part of this latest effort, a recreational needs survey was 
conducted in 2008 and a potential site plan was developed to address needs identified in the survey. 
At several meetings held in 2008 and 2009, the Parks and Recreation Commission, the Public 
Facilities Committee and Town Council accepted the findings of the survey results and identified the 
following elements that should be included as part of the proposed enhancements to the recreation 
center:  

• A second gym the same size as the current space 
• Senior meeting/social and general multi-purpose space (total 4,500 sq. ft.) 
• 10 lanes 25 yards swimming lap pool with warm water tank  
• Splash pad for Children 
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• Support elements such as locker rooms and storage 
 
At the November 17, 2009 Town Council meeting, the council voted to approve funding for a 
feasibility study.  Town Council also directed staff to have an analysis done as part of this study to 
determine whether the SHARE Senior Center should occupy vacant commercial space elsewhere on 
the Island or be combined with the Recreation Center expansion.  Staff hired a consultant team, Lee 
& Parker Architects, The FWA Group and The Mission Resources Group, to conduct the feasibility 
study and business plan detailing the financial implications involved with the proposed project. 
 
At the January 4, 2011 meeting of the Public Facilities Committee, the committee voted to 
recommend that Town Council endorse the findings and recommendations provided in the 
Feasibility Study.   At the January 13, 2011 meeting of the Parks & Recreation Commission, the 
commission voted to recommend conceptual approval of the Feasibility Study to Town Council.  It 
was stressed at that meeting the importance of a splash pad for children because it will be a revenue 
generator and will draw families to the facility.  
 
At the February 1, 2011 Town Council meeting, Council voted to approve the elements identified in 
the Feasibility Study prepared by Lee & Parker Architects, for the proposed Island Recreation 
Center/Aquatics Facility/SHARE Senior Center expansion project, with the following conditions 
recommended by staff: 

• Change the competitive pool construction to be built in Phase 1 instead of Phase 3 to allow 
no down time for swimming teams;  

• The SHARE Senior Center be located in an existing shopping center; 
• Give direction to staff to move forward with working with our consultant to prepare a 

Master Plan, to include but not be limited to: 
o Create an itemized list detailing what steps are required for each phase in order to 

be able to apply for all required development and building permits;  
o Create a construction time frame for each phase; 
o Create a cost estimate per facility for each phase; 
o Provide additional cost estimates for designing and constructing the building using 

“green”/LEED options and for constructing the building to be able to use for 
disaster recovery situations; 

o Direct Town’s Finance staff and the consultants work with the Island Recreation 
Center to further refine the proposed revenues and cost estimates related to the 
designated phasing. 

 
Town Council directed staff to proceed with Phase 2 of the proposed project, which was to work 
with our consultants to prepare the Master Plan.    
 
The following attachments are included for your review:  

• Alternative Analysis Study 
• Standalone Aquatic Facility Budget  
• Co-located Aquatic Facility Budget 

 
 



Island Recreation Center
SHARE Center Enhancement

Expansion Project

PHASE 3
Aquatic Facility

Town of Hilton Head Island
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August 25, 2012
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PREPARED BY LEE & PARKER ARCHITECTS AND THE FWA GROUP

T A B L E  O F  C O N T E N T S

EXECUTIVE SUMMARY
• Key Findings

• Key Conclusions

• Key Recommendations

REPORT BODY
1. INTRODUCTION
2. SCOPE AND APPROACH
3. KEY FINDINGS TO DETERMINE LAND REQUIRED

3.1 USA Swimming program requirements

3.2 Splash pad requirements

3.3 Parking requirements

3.4 Land requirements 

3.5 Aerial view of sites for consideration

3.6 Aerial view of sites for further detailed study

3.7 Other sites identified

4. BUILDING PROGRAM ANALYSIS

4.1 Co-located pool plan graphic

4.2 Standalone pool plan graphic

4.3 Size comparison graphic

5. SITE ANALYSIS FOR THE SELECTED LOCATIONS

5.1 Shelter Cove site plan graphic

5.2 Chaplin Park site plan graphic

5.3 Pros and cons of the sites

5.4 Ancillary features of the Chaplin Park site

6. CAPITAL AND OPERATING COSTS

6.1 Capital cost summary of standalone facility 

6.2 Capital cost summary comparison of Rec Center & standalone locations

6.3 Operating cost summary comparison of Rec Center & standalone locations 

APPENDICES
A. Standalone Aquatics Center operations budget 

B. Rec Center site Aquatics Center operations budget
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E X E C U T I V E  S U M M A R Y

Lee & Parker Architects, in association with the FWA Group worked with the Hilton Head 
Island Town Staff and with the Island Recreation Center management and their staffs to  
develop the following study of alternatives to locating the proposed Aquatics Center  
program component at the current Island Recreation Center site. It recommends creating  
a greater civic investment by constructing a standalone Aquatics Center at the Chaplin Park 
and details the corresponding physical, financial and operational implications.

KEY FINDINGS
AQUATICS CENTER BUILDING & SPLASH PAD: 

o	� The facility should be sized properly for the anticipated size of our community, current 
island population of +/-34,000. 

o	� The standalone facility will be a bigger building because of the need to include spaces 
that were shared on the Rec Center site such as the lobby, storage, mechanical, offices, 
and additional bathrooms fixtures. 

o	� The standalone facility allows the splash park (revenue generator) to be increased from 
12,000 sq ft to 28,000 sq ft and will allow expansion. 

o	� The facility can be a “civic” hub type building providing expanded use for the broader 
community if designed correctly. 

o	� The relocation of the Aquatics Center to its own site will free up opportunities for the  
existing Rec Center site. 

SITE REQUIREMENTS:
o	� Land to be developed should be owned by the Town

o	� Have good access to William Hilton Parkway

o	� Be at least 6 acres 

BUSINESS PLAN
o	� With this study the aquatic program sessions were conservatively assumed to  

increase 30%.

o	� Full time employees will increase by three & part time employees by 13. 

o	� The operating budget (not including CIP) will increase over the rec center site location by 
21%, but the government contribution will be reduced 42%.

o	� Rec Center site: $545,680 (government contribution: $356,300)

o	� Standalone site: $689,002 (government contribution: $204,272)
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KEY CONCLUSIONS
AQUATICS CENTER BUILDING & SPLASH PAD: 

o	� The pool facility will be configured with a 60 ft x 75 ft (8 lane) competition pool & separate 
30 ft x 75 ft (3 lane) training/warm up pool with ramped entrance as recommended by 
USA Swimming. 

o	� The splash pad area can be increased allowing the complex to serve a broader section of 
the population,12,000 sq ft to 28,000 sq ft. 

o	� Both facilities will be designed for future expansion as use requires. 

o	� The standalone Aquatics Center will be located and designed to be a trend setting “civic 
investment” type facility that will reflect the excellence that our community embodies. 

BUSINESS PLAN
o	� Fees will need to reflect the improved user experience, splash park fees will be tiered so 

the off island visitor will subsidize local users. 

o	� The implementation and marketing of the proposed facilities and programs will result in 
increases in facility utilization, patron volume and revenue increases that could exceed the 
projections included in this study.

    

IMPACTS TO EXISTING PLANS & FACILITIES:
o	� To the existing Recreation Center expansion Master Plan:

		�  • No need to relocate (2) tennis courts.

		�  • �New gym could be located in such a way to save most of the playing field.

		�  • �Parking can still be increased as previously proposed, but could be reduced if 
beneficial to the Master Plan. 

		�  • �The existing pool can be renovated to upgrade the filtration system and side-
walls and act as a seasonal “recreation” pool going forward. 

		�  • �Will retain more open space that would be suggested for this type facility. 

o	� To the existing Chaplin Park facilities: 

		�  • �This would add horsepower to the “community center” with ball fields, tennis 
facility, and an Aquatics Center all located in one central island location. 

		�  • �The existing dog park would need to be relocated. One site would be the  
creek front Town owned site adjacent to the Memorial Park. It is suggested that 
the existing under utilized parking and bathroom facilities would be shared  
creating good economies. This is a low impact type development that is perfect 
for this environmentally sensitive site and will add a unique communal node on 
the future lineal park. 
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KEY RECOMMENDATIONS
o	� A new Aquatics Center complex, including a splash pad, should be located at the Chaplin 

Park facility. 

o	� The facility should be envisioned and designed as a high quality, dynamic and exciting 
recreational “civic” building. 

o	� The Recreation Center Master Plan is to be revised to reflect the new opportunities pre-
sented by the relocation of the new pool facility.

o	� The existing dog park is to be re imagined on another site possibly the Shelter Cove side 
of William Hilton Parkway on the Town owned creek front land. 

o	� Tennis complex is to be retained and expanded in a lineal fashion, as suggested with the 
concept plan for the Chaplin linear park.

1 . 0  I N T R O D U C T I O N

Lee & Parker Architects, in association with the FWA Group worked with the Hilton Head 
Island Town Staff and with the Island Recreation Center management and their staff to de-
velop the following study of alternatives to locating the proposed Aquatics Center program 
component at the current Island Recreation Center site. It recommends creating a greater 
civic investment by constructing a standalone Aquatics Center at the Chaplin Park and de-
tails the corresponding physical, financial and operational implications.

2 . 0  S C O P E  A N D  A P P R O A C H

We directed our primary focus on the Shelter Cove / Chaplin Park area. Additional sites were 
reviewed and listed in a macro level only. Our primary analysis considered any additional 
components required to be added to the program as a cause of developing a standalone 
facility and the viability of the splash pad being a component of the facility. 

The following was analyzed as required by a standalone facility: 

		  1. Spatial program changes

		  2. Parking requirements 

		  3. Recreation classes and events and possible expansion on Phase 2 study

		  4. Operational costs

		  5. Capital costs
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3 . 0  K E Y  F I N D I N G S  T O  D E T E R M I N E  L A N D  R E Q U I R E D

3.1 �USA SWIMMING PROGRAM REQUIREMENTS  
FOR STANDALONE FACILITY

Before we could determine the best location we needed to verify the basic elements needed 
in a standalone Aquatics Center and validate the minimum requirements for the potential 
site. To verify the program elements established in the Enhancement Study for the aquatics 
component Eric Kemeny (Aquatics Director for the Island Recreation Association) and Barry 
Taylor with The FWA Group attended the “Build-a-Pool/Program-a-Pool” Conference  
sponsored by USA Swimming as part of the International Aquatics Fitness Conference in 
Orlando, Florida. The “Build-a-Pool” Conference is one of six provided each year that offer 
support for programming/planning aquatic facilities for sustainability plus innovative ideas 
and examples for new building and renovations. USA Swimming member clubs, private 
and public organizations are encouraged to take advantage of these educational resources. 
These workshop style events are conducted by the USA Swimming facilities development 
staff. To date these conferences have been an important part in the development of over 65 
new facilities. They have also played a supporting role in over 100 additional projects.

WHAT IS USA SWIMMING?
USA Swimming is the National Governing Body for competitive swimming in the United 
States. USA Swimming was conceived in 1978 with the passage of the Amateur Sports Act, 
which specified that all Olympic sports would be administered independently. Prior to this 
act, USA Swimming was the Competitive Swimming Committee of the Amateur Athletic 
Union (AAU) located in Indianapolis, Indiana. USA Swimming Headquarters office was estab-
lished in Colorado Springs, Colorado, in 1981 and is located at the Olympic Training Center.

As the National Governing Body for the sport, USA Swimming is responsible for the conduct 
and administration of swimming in the United States. In this capacity, USA Swimming  
formulates the rules, implements the policies and procedures, conducts the national 
championships, disseminates safety and sports medicine information and selects athletes to 
represent the United States in international competition.

HILTON HEAD ISLAND FACILITY
With the validation gained from the conference and support of the USA Swimming Facilities 
Development staff, we had several meetings with the staff from the Island Recreation Center 
to craft a conceptual footprint for the standalone Aquatics Center.

In consideration of the general guidelines fashioned by the USA Swimming Facilities Devel-
opment staff they recommend developing an Aquatics Center for Hilton Head Island of no 
more than 30,000 square feet with a minimum of two pools and possibly three if there was 
a need for a therapy pool. USA Swimming guidelines are based on their experience and 
rooted in a community’s population and the ability of the community to support a particular 
facility size and pool configurations (competition, training and therapy).

For the competition pool they recommended using an eight lane configuration between 60’-0” 
to 67’-0” wide and 75’-0” long and for the training pool to be 30’-0” wide and 75’-0” long.   

3.2 SPLASH PAD REQUIREMENTS FOR STANDALONE FACILITY
An outdoor splash pad area will also be constructed as a component of the new Aquatics 
Center. The splash pad is envisioned as a shallow pool with features such as water slides, 
splash fountains, tumble buckets, and water spray cannons and other such features. The 
water depth can range from a few inches to 4 feet at the slides.

USA Swimming does not have guidelines to develop splash pads. Instead the Facilities Devel-
opment staff recommended contacts for equipment suppliers and consultants that could be 
of assistance. The various contacts suggested establishing an initial core area of an acre or less 
with conventional components as a base. From that core area adjacent land around the core 
should be set aside to provide areas for future expansion. Based on those suggestions we have 
established a core area of approximately 28,000 square feet for the splash pad and deck with a 
freestanding concessions area and toilet facilities. 
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3.3 PARKING REQUIREMENTS FOR STANDALONE FACILITY:
o	� Per the Town of Hilton Head Island’s Land Management Ordinance, the Aquatics Center 

use category is considered to be Community Service. As such to determine the number 
of parking spaces to be provided we have taken into account the gross floor area and 
sub-use categories of business and indoor recreation of the proposed 25,900 gross square 
foot (gsf) facility. Based on the gross floor area of the facility and the determined uses the 
following defines the required parking to be provided:

o	� Recreation – Community Service 
25,100 gsf of recreation @ 1 per 400 gsf		  =	 63 parking 

o	� Business 
800 gsf of business @ 1 per 200 gsf		  =	 4 parking 

o	� Indoor Recreation 
372 fixed seats @ 1 per 3 persons		  =	 124 parking 

o	� Total parking required		  =	 191 parking 

o	� Total allowed (105% of minimum)		  =	 201 parking

3.4 LAND REQUIREMENTS AS DETERMINED BY PROGRAM & PARKING
o	� The land required will need to be:

		  • Owned by the Town

		  • Have good access to William Hilton Parkway

		  • Be at least 6 acres 
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3.5 AERIAL VIEW OF SITES TO BE CONSIDERED

AQUATICS CENTER SITE OPTIONS

SITE LEGEND SITE SELECTION CRITERIA:  
 - WITHIN THE CHAPLIN / SHELTER COVE TARGET AREA
 - ACCESS TO HIGHWAY 278
 - A MINIMUM (6) ACRES FOR SITE DEVELOPMENT 
 

SITES INITIALLY REVIEWED

SITE 1

SITE 2
SITE 3

SITE 4



9

3.6 AERIAL VIEW OF SITES FOR FURTHER DETAILED STUDY

AQUATICS CENTER SITE OPTIONS

SITE LEGEND

SITES INITIALLY REVIEWED

SITES SELECTED TO BE REVIEWED IN MORE DETAIL

SITE 1

SITE 2
SITE 3

SITE 4
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3.7 OTHER SITES IDENTIFIED BUT NOT STUDIED BEYOND FEASIBILITY:
o	� Crossings Park area at the south end:

		  • Is owned by the Town

		  • Does not have good access to William Hilton Parkway

		  • Is at least 6 acres 

o	� Gateway tract at northern end of the island:

		  • Not owned by the Town

		  • Has good access to William Hilton Parkway

		  • Could be at least 6 acres, but multiple owners
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PREPARED BY LEE & PARKER ARCHITECTS AND THE FWA GROUP

EXISTING REC CENTER SITE					   
o	� Pros 

		  • Close to schools for their use

		  • Existing grade elevation is above flood zone

		  • Supports economic use of staff, maintenance, operations and programs

		  • Adjacent recreation activities on site

		  • Additional overflow parking available on school property

o	� Cons

		  • Limited site

		  • Will lose playing field area with placement of new construction

		  • Construction activity will impact other activities on site and nearby school activity

		  • No room for expansion

		  • Access is limited

		  • Land is owned by the School District

		  • Off island lodging is more convenient for events

CHAPLIN SITE					   
o	� Pros 

		  • Land is owned by the Town

		  • Site is easily accessible and provides good visibility from William Hilton Parkway

		  • Construction activities will not interrupt any other site activities

		  • Site provides more flexible design options

		  • Area for larger splash pad is available

		  • Site supports the Town’s linear park and is close to beach and marsh

		  • Overflow parking is available on site

		  • Land is available for expansion

		  • Site supports active recreation focus of existing park

		  • On island lodging is convenient for events

o	� Cons

		  • Dual locations will mean additional staffing and operating costs

		  • Existing grade is below flood zone and will require additional site fill material

		  • Proposed location will require that the dog park be relocated

SHELTER COVE SITE					   
o	� Pros 

		  • Land is owned by the Town

		  • Near future development where tourism will be encouraged

		  • Construction activities will not interrupt any other site activities

		  • Site provides more flexible design options

		  • Area for larger splash pad is available

		  • Additional overflow parking available on adjacent property

		  • Site is easily accessible by connection to William Hilton Parkway

		  • Site will be a part of the Town’s linear park on Broad Creek

Cons

		  • Dual locations will mean additional staffing and operating costs

		  • Existing grade is below flood zone and will require significant site fill material

		  • Prime marsh/water site and may be better used by other passive activities

		  • Site will require additional cost for infrastructure
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5.4.	ANCILLARY FEATURES OF THE CHAPLIN SITE GRAPHICS
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PREPARED BY LEE & PARKER ARCHITECTS AND THE FWA GROUP

6 . 0  C A P I T A L  &  O P E R A T I N G  C O S T S

6.1 �CAPITAL COST SUMMARY OF STANDALONE AQUATICS CENTER  
PER SPACE    Revised July 20, 2012

Abbreviations used are represented as follows: 
SF = Square Foot 
EPC = �Estimate of Probable Cost (based on historic data and base costing by USA Swimming 

for the listed square footage for the associated swimming facility components)

PROGRAM AREAS & ESTIMATE OF PROBABLE COST
	 SF	 EPC 

Aquatics Center Building Program Areas

• Entry Lobby	 1,900 SF ($165/SF)	 $313,500.00

• (4) Offices / Reception Area	   800 SF ($170/SF)	 $136,000.00

• Classroom	   520 SF ($170/SF)	 $88,400.00

• Pool Female Toilet/Locker Area	   980 SF ($220/SF)	 $215,600.00

• Pool Male Toilet/Locker Area	   830 SF ($220/SF)	 $182,600.00

• Pool Deck + Pool Areas	 13,930 SF ($125/SF)	 $1,741,250.00

• Competition Pool (4,920 SF)		  $942,000.00

• Training Pool (2,580 SF)		  $374,000.00

• Spectator Seating Area	 2,380 SF ($165/SF)	 $392,700.00

• Female Toilet	 160 SF ($190/SF)	 $30,400.00

• Male Toilet	 110 SF ($190/SF)	 $20,900.00

• Family Toilet	    90 SF ($190/SF)	 $17,100.00

• Vending Area	         100 SF ($165/SF)	 $16,500.00

• Laundry	               110 SF ($140/SF)	 $15,400.00

• Janitor Rooms	   140 SF ($130/SF)	 $18,200.00

• General Storage	   380 SF ($130/SF)	 $49,400.00

• Circulation	   920 SF ($160/SF)	 $147,200.00

• Pool Pump / Equipment Room	   440 SF ($125/SF)	 $55,000.00

• Mechanical Mezzanine	   820 SF ( $90/SF)	 $73,800.00

• Sprinkler Riser Room 	          40 SF ($100/SF)	 $4,000.00

• Miscellaneous Areas / Wall Thickness	 1,250 SF ($110/SF)	 $137,500.00

Aquatics Center Building	      25,900 SF	 $4,971,450.00 

10 % Estimate Contingency 		  $497,145.00

Total - Aquatics Center Building     		  $5,468,595.00
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Splash Pool Program Areas

• Toilet Facilities and Concession Area	 1,020 SF ($160/SF)	 $163,200.00

• Trellis Structure	       1,760 SF ( $30/SF)	 $52,800.00

• (7) Shade Shelters	       7 x $7,800.00 Each	 $54,600.00

• Landscaping Allowance		  $92,000.00

• Security Fencing Allowance	   	 $48,000.00

• Splash Pool / Water Features	  4,200 SF	 $720,000.00

• Splash Deck Area	 28,000 SF ( $12/SF)	 $336,000.00

Splash Pool Area		  $1,466,600.00 

10 % Estimate Contingency 		  $146,660.00

Total – Splash Pool Area		  $1,613,260.00

PROGRAM AREAS & ESTIMATE OF PROBABLE COST
	 Quantity	 EPC

Civil / Site Improvements for Chaplin Park Site

• Clearing and Grubbing (Wooded Area)	 3.5 Acres ($15,000/AC)	 $52,500.00

• Clearing and Grubbing (Previously Developed)	1.5 Acres ($5,000/AC)	 $7,500.00

• Signed & Sealed As-Built Survey	 1	 $6,800.00

• Tree Removal	 25 Trees ($500/Tree)	 $12,500.00

• Tree Protection	 1,700 LF ($2/LF)	 $3,400.00

• Construction of Building Pad	 1	 $15,200.00

• Building Fill Material	 900 CY ($12/CY)	 $10,800.00

• Finish Grading	 1	 $5,800.00

• Silt Fencing (Installed & Maintained)	 1,600 LF ($4/LF) 	 $6,400.00

• Sediment Control & Drainage Improvements	 1	 $80,000.00

• Water & Sewer Connections	 1	 $14,000.00

• Parking Lot Asphalt Pavement 	 7,200 SY ($30/CY)	 $216,000.00

• Concrete Curb & Gutter - Parking Lot	 1,700 LF ($15/LF)	 $25,500.00

• Pavement Marking	 1	 $3,200.00

• Concrete Wheel Stops	 160 ($27/Each)	 $4,320.00

• Concrete Sidewalks & ADA Ramps/Curbs	 1,250 SF ($12/SF)	 $15,000.00

• Landscaping & Irrigation	 1	 $22,000.00

Civil / Site Improvements for Chaplin Park Site	    	 $500,920.00 

15 % Estimate Contingency 		  $75,140.00

Total – Civil / Site Improvements for Chaplin Park Site** 		  $576,060.00
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Civil / Site Improvements for Shelter Cove Site

• Clearing and Grubbing (Wooded Area)	 4.5 Acres ($15,000/AC)	 $67,500.00

• Clearing and Grubbing (Previously Developed)	1.5 Acres ($5,000/AC)	 $7,500.00

• Signed & Sealed As-Built Survey	 1	 $7,400.00

• Tree Removal	 30 Trees ($500/Tree)	 $15,000.00

• Tree Protection	 1,900 LF ($2/LF)	 $3,800.00

• Construction of Building Pad	 1	 $15,200.00

• Building Fill Material	 3,200 CY ($12/CY)	 $38,400.00

• Finish Grading	 1	 $8,200.00

• Silt Fencing (Installed & Maintained)	  1,800 LF ($4/LF) 	 $7,200.00

• Sediment Control & Drainage Improvements	 1	 $96,000.00

• Water & Sewer Connections	 1	 $24,000.00

• Parking Lot Asphalt Pavement 	 10,000 SY ($30/CY)	 $300,000.00

• Concrete Curb & Gutter - Parking Lot	 2,400 LF ($15/LF)	 $36,000.00

• Pavement Marking	 1	 $5,800.00

• Concrete Wheel Stops	 200 ($27/Each)	 $5,400.00

• Concrete Sidewalks & ADA Ramps/Curbs	 1,500 SF ($7/SF)	 $18,000.00

• Landscaping & Irrigation	 1	 $36,000.00

Civil / Site Improvements for Shelter Cove Site	  	 $691,400.00 

15 % Estimate Contingency 		  $103,710.00

Total – Civil / Site Improvements for Shelter Cove Site** 		  $795,110.00

**	Clarifications to Civil / Site Improvements Estimates

1.	� Estimate does not include detailed information regarding grading and drainage control 
for water quality and quantity. At this time it is unknown how these items will be com-
pleted. Lump sum numbers have been used as estimates until a more detailed design 
can be completed. The storm water quality and quantity devices in the estimate assume 
that above ground detention, bioswales, etc. would be used to treat storm water.  If 
underground detention and/or impervious services are required; this number could be 
increased by approximately 2 times the amount shown for “Sediment Control & Drainage 
Improvements”.

2.	� It is assumed that access to the existing fire protection lines is readily available and that no 
additional fire protection service, such as a fire loop or locating additional fire hydrants on 
site will be necessary. It would add an additional $18,000.00 for each fire service line that 
would be brought in to building.

3.	� For site lighting it is assumed that the Town will lease light fixtures through Palmetto  
Electric, so no estimate for site light is included.
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Optional Elements for Consideration

	 Quantity	 EPC

Relocate Dog Park	

• Clearing and Grubbing (light)	 5.0 Acres ($500/AC)	 $2,500.00

• Signed & Sealed As-Built Survey	 1	 $7,400.00

• Tree Removal	 0 Trees 	 $0.00 

• Tree Protection	     100 LF ($2/LF)	 $200.00

• Finish Grading	    1	 $1,200.00

• Silt Fencing (Installed & Maintained)	     600 LF ($4/LF) 	 $2,400.00

• Water & Sewer Connections	 1	 $1,000.00

• Concrete Sidewalks  	 500 SF ($7/SF)	 $3,500.00

• Landscaping & Irrigation	 1	 $10,000.00

• Enclosure fencing 4’ vinyl coated 	 1	 $30,000.00

Total Site Improvements for Dog Park		  $58,200.00 

05 % Estimate Contingency 		  $2,910.00

Total – Civil / Site Improvements for Shelter Cove dog park Site**		 $61,110.00
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6.2 �CAPITAL COST SUMMARY COMPARISON REC CENTER SITE TO 
STANDALONE AQUATICS CENTER 

* �This includes the renovation and covering of the existing rec pool to be operated as a 
warm water pool as per previous study. 

** �The renovation/ maintenance upgrade of the existing rec center pool will still need to be 
done and is not included in this number. 

***Addition parking only, site work for construction is included in the building cost.

++�Replacement of the playing field with like kind natural field is not included in total as this is 
optional and was not required. 

6.3 �OPERATING COST SUMMARY COMPARISON REC CENTER SITE TO 
STANDALONE AQUATICS CENTER 

* �This includes pool memberships, private after hour splash park parties, and one day  
summer league meets not included in the first study all of which, to a lesser degree, could 
happen in the smaller facility. The majority of the increase is due to the larger site allowing 
an expanded splash park which could not happen at the rec site. 

** �Increase payroll adds 2 additional full time and 13 additional seasonal employees. Sepa-
rate facilities duplicates some of the general expenses

***See appendices for details. 

REC CENTER SITE LOCATION STANDALONE LOCATION

Aquatic Building 28,066 sq ft *@ $6,658,750 25,900 sq ft ** @ $5,374,270

Splash Pad Facility 11,032 sq ft @ $377,980 28,000 sq ft @ $1,613,260 

Site Work & Parking Assume 40% of new parking  
Attributed to pool $99,700***

For Chaplin site $568,870

Tennis Court Relocation &  
Playing Field Replacement 

$84,000  
$474,000++

N.A.

Dog Park Relocation N.A. Required for Chaplin site $61,110

TOTALS $7,220430 $7,617,510

REC CENTER SITE LOCATION*** STANDALONE LOCATION***

Program Revenues $ 189,380 $ 484,730*

Program Expenses $(17,000) $(25,000)

Payroll/General  
Administration Expenses

$(220,278) $(664,002)**

Required Governmental 
Income 

$ 356,300 $ 204,272



Island Recreation Association

New Facililties Budget Estimation - Offsite Aquatic Center

Summary Page

REVENUES REC POOL-12 MON REC POOL-8 MON AQUATIC CENTER

Rec Pool-12 Mon & 

Aquatic Center 

Total

Rec Pool-8 Mon & 

Aquatic Center 

Total
Program Revenue 70,450$                      52,838$                    414,280$                 484,730$                     467,118$                  

Government Income 157,828$                    123,246$                  46,444$                   204,272$                     169,690$                  

Other Income -$                                 -$                               -$                              -$                                  -$                               

SUB TOTAL INCOME 228,278$                    176,084$                 460,724$                 689,002$                 636,808$               

EXPENSES

Program Expenses 8,000$                         6,000$                      17,000$                   25,000$                       23,000$                    

Payroll & Taxes/Insurance 140,528$                    105,396$                  218,024$                 358,552$                     323,420$                  

General Administration 79,750$                      64,688$                    225,700$                 305,450$                     290,388$                  

SUB TOTAL EXPENSES 228,278$                    176,084$                 460,724$                 689,002$                 636,808$               

Revenue minus expenses: -$                                 -$                               -$                              -$                               -$                            



Island Recreation Association

New Facililties Budget Estimation -Aquatic Center

@ the Recreation Center SIte 

Summary Page

REVENUES AQUATIC CENTER

Program Revenue 189,380$                 

Government Income 356,300$                 

Other Income -$                              

SUB TOTAL INCOME 545,680$                 

EXPENSES

Program Expenses 17,000$                   

Payroll & Taxes/Insurance 281,480$                 

General Administration 247,200$                 

SUB TOTAL EXPENSES 545,680$                 

Revenue minus expenses: -$                              



Town of Hilton Head Island 

2013 Parks and Recreation Meeting Dates 

 

2nd Thursday of every month at 3:30 pm 

Benjamin M. Racusin Council Chambers 

One Town Center Court 

 

January 10, 2013 July 11, 2013 
February 14, 2013 August 8, 2013 

March 14, 2013 September 12, 2013 
April 11, 2013 October 10, 2013 
May 9, 2013 November 14, 2013 

June 13, 2013 December 12, 2013 
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